@ columbus UNITED

INDIANA AVE. RECONSTRUCTION
WEEKLY REPORT of CONSTRUCTION ACTIVITIES

FOR WEEK ENDING: July 24, 2015 REPORT NO.: 29 PROJECT: R-29424 Indiana Ave. Reconstruction

NOTICE TO PROCEED DATE: Oct. 31, 2014

DAY & DATE WORK IN PROGRESS
78_ a1t8//87u519 No work activity. Milestone planned to work 7-18 but hard rains from the previous night caused them to cancel the planned work activity.
M Milestone continued excavation of the Phase Il section of the project between Gladstone Ave. and Cherry St. In Phase IB (from Marr Rd. to Hughes St.)
on. : - - . - - . - S
they continued installation of underdrains, preparation of subgrade for drive approaches and sidewalks, and excavation and placement of underdrains in
7-20 . - : ; .
bio-swale areas. Their subcontractor (Harmon) continued placement of Phase 1B concrete drive approaches and sidewalks.
Tues. Milestone continued excavation of the Phase 11 section of the project. The second Milestone crew continued subgrade preparation for drives and sidewalks
7-21 and their subcontractor (Harmon) continued placing concrete drive approaches and sidewalk in Phase IB.
W Milestone continued excavation/grading and as well as the installation of catch basins and laterals in the Phase Il portion of the project. They also
ed. . . : S . .
7.99 continued preparation of subgrade for sidewalks and placement of topsoil in bio-swale areas. Harmon continued preparation of formwork and placement
of concrete sidewalk sections in Phase IB.
Milestone continued excavation/grading and installation of remaining catch basins and laterals in the Phase Il section of the project.
Thurs. . - - . . .
7-93 T_he second crew c_ontlnued the preparation gf subgrade for sidewalks and work on bio-swale areas. Harmon continued placement of additional concrete
sidewalk sections in Phase IB. Conducted Site Walk # 6
Fri. Milestone continued installation of Phase 11 storm piping / structures in Phase 11 and they continued the installation of bio-swale areas in Phase IB.
7-24 Harmon also continued pacing concrete sidewalk in the Phase 1B section of the project.
Look Ahead The Contractor will complete the installation storm piping and structures and soil stabilization in Phase 1. They will also install 6 underdrains and begin
for the week of placement of the compacted aggregate base for this portion of the project. In Phase 1B they will complete the placement of sidewalk sections as well as the
7-25 thru 7-31 excavation, under-drain installation and topsoil placement in the bio-swale areas.







